COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 02/ 11/ 2015
14: 21: 55

CONTI D: C19299

PCN. 19299-BI D

ESTI MATE NO 0004

COFRS REPCRTI NG CATEGCRY: 3

FI NL

CONTRACT DESCRI PTI ON\:
SHO RAI NBOW DR | NTERSECTI ON

PRQJIECT NO NHPP 0092- 021
SH9 RAI NBOW DR | NTERSECTI ON
NAME OF ROAD: 009D
PRQIECT COUNTI ES: SUMW T
CONTRACTOR:
K. E. C.1. COLORADO | NCORPORATED

5750 W Al RPORT RQAD

SEDALI A CO 80135

CURRENT PROJIECT AMI:  $ 926, 221.71
AWARD PRQIECT AM: $ 981, 319. 50
PERCENT COVPLETE: 100. 00%
FUNDS AVAI LABLE: $ 0. 00
TOTAL CLAI VB $ 0. 00

APPROVED FOR PAYMENT BY

303-791- 3759

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

TI ME CHARGED: 103.0 DAYS TIME ALLOW 7/1/2014 FI XED COVPLETI ON DATI

PERCENT TIME:  143. 06 ORI G TIME ALLON 7/1/2014 FI XED COVPLETI ON DATI

PAY PERI CD ENDI NG 02/ 11/ 2015 DATE TI ME STARTED 04/21/2014
DATE LET 11/ 21/ 2013 DATE WORK BEGAN 04/ 21/ 2014
DATE AWARDED 12/ 20/ 2013 DATE TI ME STOPPED 08/01/2014
DATE CONTRACT EXECUTED 01/ 29/ 2014 DATE ACCEPTED 08/ 01/ 2014
DATE NOTI CE TO PROCEED 04/ 21/ 2014

$ 926, 221. 71 $ 894. 40
0.00 0.00

926, 221. 71 894. 40

0.00 0.00

926, 221. 71 894. 40

0.00 14,719.79

0. 00 -14,719. 79

926, 221. 71 894. 40

0.00 0.00

0.00 0.00

926, 221. 71 894. 40

0. 00 0.00

PAYMENT DUE $ 894. 40

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19299

PCN: 19299-BI D

PRQJECT: NHPP 0092- 021

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00035

Renoval of Pipe

0025 202-00165

Renoval of Wall

0030 202-00190

0035 202-00200

Renoval of Sidewal k

0040 202-00203

Renoval of Curb and Cutter

0045 202-00210

Renoval of Concrete Pavenent

0050 202-00220

Renoval of Asphalt Mat

0055 202-00250 *Renoval of Pavenent Marking

Renoval of Concrete Medi an Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
13, 000. 00000
5. 000
EACH
500. 00000
2. 000
EACH
1, 600. 00000
71. 000
LF
60. 00000
1. 000
LS
1, 400. 00000
Mat eri al 150. 000
Sy
11. 00000
289. 000
Sy
11. 00000
1, 120. 000
LF
7.00000
66. 000
Sy
24. 00000
1, 749. 000
Sy
9. 00000
0. 000
SF

2.50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

71. 000
0. 000
71. 000

=

000
0. 000

[y

. 000

150. 000
0. 000
150. 000

289. 000
0. 000
289. 000

1, 120. 000
0. 000
1, 120. 000

66. 000
0. 000
66. 000

1, 749. 000
0. 000
1, 749. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 02/ 11/ 2015

14:21: 55
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
13, 000. 00
0. 00
2, 500. 00
0. 00
3, 200. 00
0. 00
4, 260. 00
0. 00
1, 400. 00
0. 00
1, 650. 00
0. 00
3,179. 00
0. 00
7, 840. 00
0. 00
1, 584. 00
0. 00
15, 741. 00
0. 00
0. 00



CONTI D C19299 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19299-BI D ESTI MATE RUN 02/ 11/ 2015
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0004 14: 21: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *Renoval of G ound Sign 9. 000 9. 000
EACH 0. 000 0. 00
110. 00000 9. 000 990. 00
0065 202-00821 *Renoval of Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
90. 00000 3. 000 270. 00
0070 202-00827 *Renoval of Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
150. 00000 3. 000 450. 00
0075 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00
0080 202-00831 *Renoval of Traffic Signal Head 12. 000 12. 000
EACH 0. 000 0. 00
55. 00000 12. 000 660. 00
0085 202-00840 *Renoval of Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
740. 00000 1. 000 740. 00
0090 202-00842 *Renoval of Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
215. 00000 1. 000 215. 00
0095 203- 00010 Uncl assi fied Excavation (Conplete In Place) 379. 000 379. 000
CY 0. 000 0. 00
48. 00000 379. 000 18, 192. 00
0100 203-01597 *Pot hol i ng 14. 000 10. 000
HOUR 4.000 1, 040. 00
260. 00000 14. 000 3, 640. 00
0105 206- 00000 Structure Excavation 171. 000 171. 000
CY 0. 000 0. 00
48. 00000 171. 000 8, 208. 00
0110 206-00100 Structure Backfill (dass 1) 114. 000 114. 000
CY 0. 000 0. 00
41. 00000 114. 000 4,674.00



CONTI D C19299

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 19299- BI D ESTI MATE RUN 02/ 11/ 2015
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0004 14: 21: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00200 Structure Backfill (dass 2) 29. 000 29. 000
CY 0. 000 0. 00
41. 00000 29. 000 1, 189. 00
0120 208- 00035 *Aggregat e Bag 280. 000 280. 000
LF 0. 000 0. 00
4. 00000 280. 000 1, 120. 00
0125 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
23. 00000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 10. 000
HOUR 0. 000 0. 00
80. 00000 10. 000 800. 00
0140 208- 00205 *Er osi on Control Supervisor 19. 000 19. 000
HOUR 0. 000 0. 00
110. 00000 19. 000 2,090. 00
0145 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
80. 00000 2.000 160. 00
0150 210-00867 *Reset Fire Preenption Unit 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0155 210-04010 Adj ust Manhol e 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0160 212-00006 *Seedi ng (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
2,500. 00000 0. 200 500. 00
0165 212-00032 *Soi | Condi tioning 0. 200 0. 200
ACRE 0. 000 0. 00
3, 200. 00000 0. 200 640. 00



CONTI D C19299 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19299-BI D ESTI MATE RUN 02/ 11/ 2015
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0004 14: 21: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00002 *Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0175 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
23. 00000 0. 000 0. 00
0180 213-00150 *Bonded Fi ber Matrix 0. 200 0. 200
ACRE 0. 000 0. 00
2,900. 00000 0. 200 580. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 449. 000 449. 000
TON 0. 000 0. 00
34. 00000 449. 000 15, 266. 00
0190 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 32.870 32.870
TON 0. 000 0. 00
200. 00000 32.870 6, 574. 00
0195 403-34721  *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 645. 120 645. 120
TON 0. 000 0. 00
105. 00000 645. 120 67, 737. 60
0196 900- 00006 Added Item (Dol lar)/ Price Reduction for Over-wei ght -120. 000 0. 000
Loads (HVA & ABC)
DOL -120. 000 -120. 00
1. 00000 -120. 000 -120. 00
0200 411-10253 *Enul sified Asphalt (CSS-1H) 34. 000 34. 000
GAL 0. 000 0. 00
7.00000 34.000 238. 00
0205 503-00048 *Drilled Caisson (48 Inch) 21. 000 21.000
LF 0. 000 0. 00
720. 00000 21. 000 15, 120. 00
0210 513-00600 Bridge Drain 32. 000 32. 000
EACH 0. 000 0. 00
7,200. 00000 32. 000 230, 400. 00
0215 515-00400 Concrete Seal er 82. 000 82. 000
SY 0. 000 0. 00
36. 00000 82. 000 2,952.00



CONTI D C19299 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19299- BI D ESTI MATE RUN 02/ 11/ 2015
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0004 14: 21: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 601- 03000 *Concrete Oass D 37.000 37.000
CY 0. 000 0. 00
650. 00000 37.000 24, 050. 00
0225 601- 40000 *Masonry Veneer 166. 000 166. 000
SF 0. 000 0. 00
80. 00000 166. 000 13, 280. 00
0230 602-00020 *Rei nforcing Steel (Epoxy Coated) 4, 061. 000 4, 061. 000
LB 0. 000 0. 00
1. 00000 4,061. 000 4,061. 00
0235 603-01180 18 Inch Reinforced Concrete Pipe 95. 000 95. 000
LF 0. 000 0. 00
130. 00000 95. 000 12, 350. 00
0240 604-00550  *Inlet Type D (Special) 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0245 604- 19105 *Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0250 604-19315 *Inlet Type R L 15 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 800. 00000 1. 000 8, 800. 00
0255 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 400. 00000 1. 000 4, 400. 00
0260 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1. 000 4, 600. 00
0265 606- 10325 *Bridge Rail Type 3 40. 000 40. 000
LF 0. 000 0. 00
240. 00000 40. 000 9, 600. 00
0270 608-00000 Concrete Sidewal k 168. 000 168. 000
SY 0. 000 0. 00
53. 00000 168. 000 8, 904. 00



CONTI D C19299 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19299-BI D ESTI MATE RUN 02/ 11/ 2015
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0004 14:21: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 608-00010 Concrete Curb Ranp 57. 000 57. 000
SY 0. 000 0. 00
96. 00000 57. 000 5,472.00
0280 608-00015 Det ect abl e Vr ni ngs 48. 000 48. 000
SF 0. 000 0. 00
43. 00000 48. 000 2,064. 00
0285 609-21010 Curb and CGutter Type 2 (Section |-B) 532. 000 532. 000
LF 0. 000 0. 00
20. 00000 532. 000 10, 640. 00
0290 609-21011 Curb and CGutter Type 2 (Section I-M 217. 000 217.000
LF 0. 000 0. 00
23. 00000 217.000 4,991. 00
0295 609-21021 Curb and CGutter Type 2 (Section II-M 247.000 247.000
LF 0. 000 0. 00
29. 00000 247.000 7,163. 00
0300 610- 00020 Medi an Cover Material (Patterned Concrete) 1, 209. 000 1, 209. 000
SF 0. 000 0. 00
10. 00000 1, 209. 000 12, 090. 00
0305 613-00200 *2 Inch Electrical Conduit 210. 000 210. 000
LF 0. 000 0. 00
20. 00000 210. 000 4, 200. 00
0310 613-00206 *2 Inch BElectrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0315 613-00300 *3 Inch Electrical Conduit 236. 000 236. 000
LF 0. 000 0. 00
21. 00000 236. 000 4, 956. 00
0320 613-00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0325 613-07034 *Pul | Box (24"x36"x18") 3. 000 3. 000
EACH 0. 000 0. 00
970. 00000 3. 000 2,910. 00



CONTI D C19299 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19299-BI D ESTI MATE RUN 02/ 11/ 2015
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0004 14: 21: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 613-10000 *Wring 1. 000 2.000
LS -1.000 -4, 300. 00
4, 300. 00000 1. 000 4, 300. 00
0331 613-10010 Wring (Spec) Wring for SH 9 and Rai nbow Dri ve. 1. 000 0. 000
LS 1.000 4, 300. 00
4, 300. 00000 1. 000 4, 300. 00
0335 613- 13000 *Lumi nai re (LED) 4. 000 4.000
EACH 0. 000 0. 00
2,100. 00000 4.000 8, 400. 00
0340 614-00011 *Sign Panel (dass I) 74.000 73.500
SF 0.500 13.00
26. 00000 74.000 1,924.00
0345 614-00012 *Sign Panel (Oass I1) 14. 000 13.750
SF 0. 250 7.50
30. 00000 14. 000 420. 00
0350 614-01512 *Steel Sign Support (2-1nch Round)(Post) 80. 000 80. 000
LF 0. 000 0. 00
14. 00000 80. 000 1, 120. 00
0355 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 7.000
EACH 0. 000 0. 00
225. 00000 7.000 1, 575. 00
0360 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 41. 000 41. 000
LF 0. 000 0. 00
20. 00000 41. 000 820. 00
0365 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 4.000 4.000
EACH 0. 000 0. 00
360. 00000 4.000 1, 440. 00
0370 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
570. 00000 8. 000 4, 560. 00
0375 614-70336 *Traffic Signal Face (12-12-12) 3. 000 3. 000
EACH 0. 000 0. 00

770. 00000 3. 000 2,310. 00



CONTI D: C19299 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19299-BI D ESTI MATE RUN 02/ 11/ 2015
PRQJECT: NHPP 0092- 021 ESTI MATE NO. 0004 14:21: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 614- 70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 1.000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0385 614- 72860 *Pedestrian Push Button 3. 000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3.000 4,800. 00
0390 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0395 614-86246 *Controller (Type 170E- HC11) 1. 000 1.000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
0400 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0405 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0410 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
92, 000. 00000 1. 000 92, 000. 00
0415 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
9, 600. 00000 1. 000 9, 600. 00
0420 627-00005 *Epoxy Pavenent MarKki ng 9. 000 9. 000
GAL 0. 000 0. 00
360. 00000 9. 000 3, 240. 00
0425 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 2.000 2.000
GAL 0. 000 0. 00
50. 00000 2.000 100. 00
0430 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 1, 626. 000 1, 626. 000
SF 0. 000 0. 00
13. 00000 1, 626. 000 21, 138. 00



CONTI D C19299 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19299- BI D ESTI MATE RUN 02/ 11/ 2015
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0004 14:21: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 280. 000 280. 000
SF 0. 000 0. 00
15. 00000 280. 000 4, 200. 00
0440 630-00000 *Fl aggi ng 1, 076. 000 1, 076. 000
HOUR 0. 000 0. 00
19. 00000 1, 076. 000 20, 444. 00
0445 630- 00007 *Traffic Control Inspection 25. 000 25. 000
DAY 0. 000 0. 00
70. 00000 25. 000 1, 750. 00
0450 630- 00012 *Traffic Control Managenent 56. 000 56. 000
DAY 0. 000 0. 00
465. 00000 56. 000 26, 040. 00
0455 630- 80336 *Barricade (Type 3 MB) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
55. 00000 4.000 220.00
0460 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 20. 000
EACH 0. 000 0. 00
38. 00000 20. 000 760. 00
0465 630-80342 *Construction Traffic Sign (Panel Size B) 25. 000 25. 000
EACH 0. 000 0. 00
38. 00000 25. 000 950. 00
0470 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00
0475 630-80344 *Construction Traffic Sign (Special) 148. 000 148. 000
SF 0. 000 0. 00
20. 00000 148. 000 2,960. 00
0480 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2.000 4, 400. 00
0485 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
440. 00000 1. 000 440. 00



CONTI D C19299 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19299-BI D ESTI MATE RUN 02/ 11/ 2015
PRQIECT: NHPP 0092- 021 ESTI MATE NO 0004 14:21: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 630- 80360 *Drum Channel i zi ng Devi ce 70. 000 70. 000
EACH 0. 000 0. 00
6. 00000 70. 000 420. 00
0495 630- 80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
6. 00000 50. 000 300. 00
0500 630- 85041 *Mobi | e Attenuator 31. 000 31. 000
DAY 0. 000 0. 00
230. 00000 31. 000 7,130. 00
0505 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 990. 110 1, 036. 210
EA -46.100 -46.10
1. 00000 990. 110 990. 11
0525 700- 70380 F/ A Erosi on Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 899,721.71 % 894.40$ 899, 721. 71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0530 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0535 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

CONTI D:
PCN: ESTI MATE RUN 02/ 11/ 2015
PRQJECT: NHPP 0092- 021 ESTI MATE NO 0004 14: 21: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI $ 26, 500. 00 $ 0.00% 26, 500. 00
PRQIECT TOTAL CURRENT AMI $ 926,221.71 % 894.40 % 926, 221. 71



